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conTrACT NO. N c::) TASK NO.
COMTRACT ENSPECTI(SVREPORT - 25X1
T0: : : DATE ) E
: ' 25 June 1969 . :
CONTRACT ADMINISTRATION & SETTLMNT INSPECTION REPORT NO. (If final, so state) :

BRANCH/PD/OL . 5 A
ESTIMATED COMPLETION DATE

15 September 1969

NAME OF CONTRACTOR

Corning Glass Works:
TYPE OF COMMODITY OR SERVICE

Improved Rear Projection Screen !

THE CONTRACTOR 1S ON SCHEDULE . THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves . D No : Funos K] ves [Jno 1F ANSWER 1S "NO" ADVISE REC-
A ' - OMMENDATION AND/OR ACTION OF SPONSORING QFFICE, ON
REVERSE HEREOF. [F KNOWN, INDICATE MAGNITUDE OF AD-
80% DITIONAL FUNDS INVOLVED. :

w e =T e

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED - )+5%

'

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECE IVED FROM THE CONTRACTOR
DURING THE PERIOD? [:;VES [:] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELI!VERED TO CONTRACTOR DURING THIS PERIOD? [:] YES [}% NO
(1f.ycs, indicate items, quantity, and cost on reverse side.)

INCENT IVES
IS THIS AN INCENTIVE CONTRACT [ ves Ko NOTE:
IF YES, CHECK TYPE v USE REVERSE SIDE FOR COMMENTS.
[ cost [ avaro [ renromuance [Jocuiveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE .

OVERALL PERFORMANCE OF CONTRACTOR

1. E E OUTSTAND ING : 4. [:] ABOVE AVERAGE 7. [:} UNSATISFACTORY
2. D EXCELLENT ‘ 5. AVERAGE

3. VERY GOOD i 6.

MINIMUM ACCEPTASBLE

{F OVERALL PERFORMANCE OF CONTRACTOR 1S -UNSATISFACTORY OR MIﬁIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE. .

RECOMMENDED ACT ION

[}a CONTINUE AS PROGRAMMED : . E:j WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D CLOSE OUT n

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE [N NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DEL!VERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING: .

OTHER (Specify)

... | DOES NOT, .. | DOES NOT
ITEM REC'D APPLY ITEM REC'D |" "apPLY
PROTOTYPES ' MANUALS
DRAWINGS AND SPECIFICATIONS : FINAL REPORT
PRODUCTION AND/OR OTHER : SPECIAL TOOLING
END [ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT W}TH CONTRACTOR
4 June 1969 .
25X1
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NARRATIVE UORT ! 3 lNTERID [J FinaL

]

1. On 28 April 1969, eight (8) 12 1/8" x 15 1/8" sample screens
were received from Corning for use in the subjective tests to be conducted
- at NPIC by The Boeing Company°

2. The data collection phase of the tests started on 3 June 1969 and
ended on 16 June. Some.additional precise measurements remain to be made by
our Exploratory Laboratory. These should be flnlshed by 15 July. -

3. At the start of the tests (on 4 June) the Boeing testers briefed

‘Of Corning, on the proposed testing methods to
be used and demonstrated the techniques. They were very impressed. This
briefing was conducted at NPIC and negated the requirement for a visit to
Cornlng by the inspector.

Lk, During a conversation w1th[::::::::;;]1t was ¢
delivery of the plastic lenticular screen material from
\ the plastic fabricator) is scheduled for the last week in
June. .o . . . . )

"

” ol PR T A -
¥
.

Commitment to dateon contract

25X1

25X1
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25X1
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